

## Execution Workflow

### 1. Phase 0: Requirements & Data Design

- Write and commit the 1-page requirements document, scope, out-of-scope tradeoffs, and schema design.
- Define the API contract (e.g., pagination, filtering, aggregation endpoints for HR analytics).

### 2. Phase 1: Backend Core & Seeding

- Set up the database schema and indexing (critical for queries across 10,000 employee records).
- Implement the seed script for 10,000 employees.
- Build core CRUD, salary calculation/aggregation endpoints, and write deterministic unit/integration tests.
- *Commit as: feat(backend): schema, seeding, and core salary APIs*

### 3. Phase 2: Frontend Implementation

- Set up Next.js and my chosen component library.
- Build the UI against the established backend endpoints (server-side paginated tables, search/filter controls, and analytical dashboards for salary insights).
- *Commit as: feat(frontend): HR salary management dashboard and data grid*

### 4. Phase 3: Integration, Polishing & Deployment

- Connect frontend and backend, test end-to-end flows, and verify edge cases.
- Deploy the app, record the short walkthrough demo, and push final artifacts.